

Office of the Director

Botanical Garden and Eco-park, Chattogram

Sholashahar, Chattogram

Ministry : Ministry of Environment, Forest and Climate change

Agency: Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram (Code : 1450204124563)

Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project-224388600

Budget Type: Development (GOB)

(Approved)

Submitted By

(Mohammed Hossain)

Director, Botanical Garden & Ecopark, Chattogram.

Project Director

Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project

Mr. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
Office of the Director
Botanical Garden and Eco-park, Chattogram
Sholashahar, Chattogram.

Annual Procurement plan (APP) for works

Financial Year: 2025-26

Ministry : Ministry of Environment, Forest and Climate change

Agency : Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram (Code : 1450204124563)

Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project-224388600

Budget Type: Development

(GOB)

Package No	Description of Procurement package (works)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh Taka	Time Code for Process	Advertise (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGE/202	Construction of Boundary Wall	Lot	1	OTM	Project Director	GOB	45.48	Planned dates		12/08/25	26/08/25	02/09/25	09/09/25	16/09/25	14/10/25		14/02/26
5-26/WD1	(RCC)						6	Planned days		0	14	07	07	07	28	63	120
	(4111315)							Actual dates									
BGE/202	Construction of RCC Bench	Lot	1	RFQ	Project Director	GOB	4.80	Planned dates		25/08/25	-	01/09/25	08/09/25	15/09/25	13/10/25		13/12/25
5-26/WD2	(4111315)							Planned days		0	-	07	07	07	28	49	60
								Actual dates									

(Approved)

Submitted By

(Mohammed Hossain)
Director

Botanical Garden & Ecopark, Chattogram.

Project Director

Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project

Md. Amir Hossain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.